
RTO West Stage 2 Development Process 
Congestion Model Content Group 

February 14, 2001 Meeting 
 

Proposed Agenda  
 

 
 
9:00 – 9:15 Introductions 
  Review/Revise Agenda 
   
9:15 – 9:45 Description of Stage 2 Process 
   
9:45 – 10:45 Review Stage 1 Congestion Management Decisions 
   -Review work group documents 
   -Review TOA 
 
10:45 – 11:15 Discuss Scope of Stage 2 Congestion Model Work 
   
11:15 – 11:45  Review Filing Utility Work 
 
11:45 –12:45 Lunch Break 
 
 
 12:45 – 2:15   Review Plan and Schedule 

- Work To Be Included (See below) 
- Issues To Be Addressed (See below) 
- Validation Testing Being Considered 
- Initial Work Products 

 
2:15 – 3:00 Identify Work Products Volunteers and Leaders 
     
3:00 – 3:15 Next Meeting 
  Date 
  Agenda 
  Assignments 
 
 



Draft Work Products For Congestion Model Content Group 
 
CONGESTION MANAGEMENT     Thu 1/4/01 Fri 6/15/01 
 
    Determine Scope of Content Provided      Wed 2/14/01 Wed 2/28/01 
 
1. Determine Flow Distribution Factors and Identify Flowpaths  Wed 2/14/01 Thu 3/22/01 
 -Criteria for creating (and eliminating) flowpaths and zones  

-Coherency test(ing) of candidate flowpaths/zones  
 
2. Complete Inventory of Contracts to be Converted   Mon 11/20/00 Wed 2/21/01 
 
3. Develop Methodology for Initial Allocation of FTRs   Wed 2/14/01 Thu 3/22/01 
 -Definition of Feasible Dispatch 
 
4. Initial Test of FTR Methodology     Thu 2/8/01 Fri 3/9/01 
 
5. Determine Whether there will be a Transition from  
    Contract Path to Flow-Based      Mon 2/19/01 Fri 3/9/01 
 
6. Finalize and Implement Methodology 
    for Initial Allocation of FTRs     Thu 2/15/01 Sun 4/1/01 
 
7. Develop Basic CommercialCongestion Management Model Wed 2/14/01 Thu 4/9/01 

-Definition of commercial model, 
what does it entail, how often is it updated,  
what system events will result in it being changed etc 
-Allocation of costs  associated with residual congestion 

 
8. Develop FTR Design, “Term Sheet"    Wed 2/14/01 Wed   3/28/01 
 -Definition of the FTR 'product' 
 
9. Develop Preliminary Options for FTR Auction    Wed 2/14/01 Wed 3/14/01 
 -FTR design, percentage release by the RTO,  

handling nomograms, and method of release/auction 
10. Finalize Details Regarding On-Going Allocations   Wed 2/14/01 Fri 3/30/01 
 -Comparability of Transmission Rights  

(both pre - and post-RTOW) 
 
11. Finalize Auction (Policy/Mechanism)    Wed 2/14/01 Fri 3/30/01 
 
12. Mesh Congestion Management with Scheduling Procedres Wed 2/14/01 Fri 3/30/01 
 
13. Develop Real-Time Activities     Wed 2/14/01 Thu 4/12/01 
 
14. Double-Check to See if Policy Input Needed 
      to Complete FTR Allocation     Mon 4/16/01 Mon 4/16/01 
 
15. Consider Need for Market Power Mitigation Measures  Wed 2/14/01 Mon   4/30/01 
 
16. Complete Initial Allocation of FTRs (TOA Exhibit)   Mon 4/2/01 Mon 5/7/01 
 
17 "If needed, Implement Market Power Mitigation Measures"  Tue 5/1/01 Fri 5/18/01 
 
18. Market Design Validation Testing and Analysis   Wed 5/16/01 Fri 6/1/01 
 
19. Finalize Congestion Management Appendix/Provisions  Mon 5/7/01 Fri 6/15/01 
 
20. Determine Method of Handling Non Converted Contracts  Wed  2/14/01 Mon  4/16/01 
 
 



Stage 1 Documents 
http://208.55.67.64/Doc/CMWG_Sept9WorkingDoc.PDF 
http://208.55.67.64/Doc/CMWG_FTRPaper_Sept62000.PDF 
http://208.55.67.64/Doc/CMWG_FTRTermSheetDescr_Sept62000.PDF 
http://208.55.67.64/Doc/CMWG_PECODocument_Sept62000.PDF 
 
FERC Filing Material Related To Congestion 
http://208.55.67.64/Doc/ProposalFiling_FERC_RTOWest_Oct23FilingLetter.PDF 
http://208.55.67.64/Doc/ProposalFiling_FERC_RTOWest_Oct23_AttachM_CongMng.P
DF 
http://208.55.67.64/Doc/ProposalFiling_FERC_RTOWest_Oct23_AttachS_TOA.PDF 
http://208.55.67.64/Doc/ProposalFiling_FERC_RTOWest_Oct23_AttachT_TOASummar
y.PDF 


